SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:01PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 273 Const Calendar Day: 528 Date: 18-Feb-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 23-Feb-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 on the West tower shaft , &
work on the struts at 43 meters . They started at 7:00 AM.

Carlos , Augie , Casey , Jaime , & Kevin had to work on splice 1 bolting the West tower shaft .
Carlos , Casey , & Jaime had to work on the splice plates . Crews had to bring the splice plates against the
tower skin plates using 4 hydraulic jacks . They started on the 2nd side of the C plate at 7:15 AM. Crews
were done at 7:30 AM. 2 rows of bolts were installed & snuged before releasing the jacks .

Then , they had to remove the temporary bolts , drift pins, & the install the remaining permanent
bolts . Crews were done at 8:00 AM.

In addition to that , crews had to work on the B splice plate . Following the same procedures as on
the other splice plates . Crews started on the C plate at 8:05 AM. They were done at 9:15 AM.

After that , crews had to work on house keeping on the working platform at 49 meters . They had to
pull out of the site the temporary bolts , hydraulic jacks , accessories excess materials & air hoses . .
They started at 10:20 AM. Crews were done at 12:00 PM.

Augie & Kevin had to work inside the tower shaft . Crews had to place washers , nuts & snug the
bolts . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the longitudinal stiffeners on lifts 1 & 2 sides . They had to
place the shims where required , install 2120 mm. bolts DH4GM270010 , 220 mm. bolts DH4GM270022 ,
230 mm. bolts DH4GM270023 , & 240 mm. bolts DH4GM270021. Crews started at 12:40 PM. They were
done at 3:10 PM.

Anthony & Jeffery had to work on the facade at 38 meters for the 2nd day . Crews had to install the
remaining bolts , mark the bolts for 1/2 turn & pretension them . Crews started at 7:15 AM.

Richard , Felix , Gabriel , Roberto , & Walter had to work on the struts at 43 meters . Crews had to
work on the South strut . They started at 7:15 AM. on the West side of the strut with the South tower shaft .
Crews had to install , snug , mark the bolts for 1/2 turn & pretension them on the flanges . They were done
at 8:45 AM.

After that , crews had to test 10% of the bolts before setting the angle plates . They were done at
9:00 AM.

Then , Felix , Roberto & Walter had to set the angle plates . Richard & Gabriel had to install , &
snug the bolts . The South strut is not complete . Crews have to remove one splice plate on the East tower
shaft side & grind the edge or grind the weld in order for the plate to fit properly . Crews were done at
10:00 AM.

After that , crews had to work on flanges on the West struts . They had to remove the temporary
bolts , install , snug , mark the permanent bolts for 1/2 turn , & pretension them . 4 sides were done at
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12:00 PM. Crews had to test 10% of the bolts . They started at 12:40 PM. Crews were done at 1:45 PM.
In addition to that , crews had to work on the remaining flanges to the end of the shift .

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20

PM.

Lorenzo , Mathew , & | had to test 15% of the bolts for the struts at 65 meters inside the West tower
shaft . Crews started at 11:00 AM. They were done on the West struts at 12:00 PM. Douglas had to cover
testing the bolts to the end of the shift .

04-0120F4 Bid Item: 053 T-LO1-TNW.053 Tower Lift 01 Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 0.00 0.00 8.00 []
Ironworker JNM ROBERTO HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 []
Ironworker JNM RICHARD GARCIA 8.00 0.00 0.00 8.00 []
Ironworker JNM GABRIEL RIOS 8.00 0.00 0.00 8.00 []
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 []
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 []
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 []
Ironworker APP JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
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